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CONTRACT MODIFICATION FORM 
 

STATE OF HAWAII 
DEPARTMENT OF HEALTH 

 
 
Date    June 3, 2011           
 
ADM. SERV. OFFICE LOG NO.  11-047        MODIFICATION ORDER NO. 1      

Contractor/Provider  University of Hawaii  

Contract Title    Lahaina Tracer Study              
 
A. MODIFICATIONS 

The following modifications are to be performed in accordance with all contract 
stipulations (specifications, delivery point, rate of delivery, period of performance, price, 
quantity, or other provisions by mutual action of the parties to the contract). 
             
 See attachments for contract modifications.        
 
 

B. CONTRACTOR/PROVIDER’s QUOTATION 

The modifications described in A, above, will be performed at a contract  

price    increase    decrease of $    20,000.00   .  The Contractor/ Provider  

will not undertake to perform the changes in A, above, until this modification  

order has been approved and issued. 
 
       ______________________________________ 
                   Contractor/Provider’s Signature 
 
C. STATEMENT OF CONTRACT FUNDS 

Original Contract Price        $  140,000.00                         

Previous Adjusted Contract Price      $     20,000.00                         

Amount of this Change:  Plus   Minus           $          -0-                  

New Adjusted Contract Price          $  160,000.00                       

 
 
D. VALIDATION OF CONTRACT MODIFICATION 

 
 
 
____________________________    ________ 
              Director of Health                        Date 
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STATE OF HAWAII 
 

CONTRACTOR'S ACKNOWLEDGMENT 

  
STATE OF        )  

   ) SS.  
      COUNTY OF        )  

  
 On this     day of   ,    before me appeared  

 

      and        , to me  
known, to be the person(s) described in and, who, being by me duly sworn, did say that he/she/they is/are  

      and        of  
University of Hawaii  , the  

CONTRACTOR named in the foregoing instrument, and that he/she/they is/are authorized to sign said 
instrument on behalf of the CONTRACTOR, and acknowledges that he/she/they executed said 
instrument as the free act and deed of the CONTRACTOR.  

 
          (Signature) 

 
          (Print Name)  

Notary Public, State of  

 
(Notary Stamp or Seal) 

My commission expires:   
 

Doc. Date: June 3, 2011 # Pages:  
Notary Name:     Circuit 

Doc. Description: Contract Modification Form 

 ASO LOG NO. 11-047, Modification Order No. 1 

 
 
 
Notary Signature Date 
N O T A R Y  C E R T I F I C A T I O N   

(Notary Stamp or Seal) 
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CONTRACT MODIFICATIONS:

Effective June 13, 2011, the parties mutually agree that the CONTRACTOR shall
continue to provide the required services with the following modifications:

1. Attachment - S1, Scope of Services.

Project Task 4 is added to the Scope of Services, as follows:

Task 4.  Collection of Coastal Seep Monitoring Samples.   
The CONTRACTOR shall conduct coastal seep sampling in accordance with the
(EPA or DOH- approved sampling and analysis plan.  The CONTRACTOR shall
collect the specified type and number of  water samples at the specified sampling
locations and frequency, utilizing approved/ appropriate sample collection
procedures, sampling containers/ equipment, and sample preservatives.  The
CONTRACTOR shall be responsible for the proper shipping/transporting of the
samples to the appropriate laboratories (as specified in the Sampling and
Analysis Plan) for analysis.  

Sampling activities shall be properly documented and include appropriate field
and laboratory quality control samples and procedures.

2. Attachment - S2, Compensation and Payment Schedule.

a. The total compensation amount of the Contract is increased by
$20,000.00 of federal funds.

b. The “Budget,” attached to the Contract as Exhibit “A,” is hereby deleted
and replaced with a revised “Budget,” attached hereto as Exhibit “B” and
made a part  hereof.   

c. Source of Funds:    

S 11 201 H 0000 000237 09 377 (GW-106) $140,000.00  
S 11 201 H 0000 000237 09 377 (Clean Water) $  20,000.00 

3. Attachment -S5, Special Conditions.

In accordance with paragraph 4, the time of performance is extended by an 
additional nine (9) months, from October 1, 2011, to and including June 30, 2012. 
  

4. All other terms and conditions of the Contract shall remain the same.
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LAHAINA TRACER STUDY - PHASE II
BUDGET

The STATE’s Notice to Proceed to June 30, 2012

Original Budget Revision - Task 4 Total

PERSONNEL

Senior Personnel  $16,931.00 $16,931.00

Researcher/Post-Doc. $22,651.00

Graduate Student(s)   $  2,617.00 $ 2,617.00

Undergraduate Student(s) $  8,000.00

TOTAL SALARIES & WAGES  $50,199.00

FRINGE BENEFITS $  6,247.00

TOTAL SALARIES, WAGES & FRINGE $56,446.00

OPERATING EXPENDITURES           

Travel    $  6,860.00 $ 6,800.00

Materials & Supplies $11,000.00

Computer Services $  2,000.00 $ 2,000.00

Laboratory Supplies $  3,700.00

Laboratory Analyses $  4,500.00 $ 4,500.00

Tracer Sampling Costs $25,400.00 $25,400.00

Boat Rental/Stationary Ocean Platform $ 2,000.00

Others:    Report drafting support $ 1,000.00 $ 1,000.00

TOTAL OPERATING EXPENDITURES $56,460.00

EQUIPMENT

Water Quality Analyzer $19,700.00 $19,700.00

TOTAL DIRECT COSTS $132,606.00

INDIRECT COST (13.1% of salary and fringe; federal
pass-through - Environmental Health Administration)

$   7,394.00

TOTAL DIRECT + INDIRECT COSTS $140,000.00 $   20,000.00 $160,000.00

Source of Funds:      Time of Performance  Funds
S 11 201 H 0000 000237 09 377 (GW-106)    July 1, 2011 - September 31, 2011 $140,000.00  
S 11 201 H 0000 000237 09 377 (Clean Water)    October 1, 2011 - June 30, 2012  $  20,000.00 


	01_modform01_LTS_CSM_M1_053111.pdf
	02_ag009_LTS_CSM_M1_053111.pdf
	03_Modifications_LTS_CSM__M1_053111.pdf
	04_BUDGET_LTS_CSM_M1_053111.pdf

